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Item & Category Method | # Bids
DGS

Item 1-C-MOD

State of Maryland

Procurement Agency Activity Report
: Department of General Services

Reporting Agenc

Original Contract Amount Fund Source

$4,985,300.00 016 MCCBL 2014

Month: April
Year: 2018

BPW Award Approval
Date and Agenda Item
01/25/2017; Item 1-C

Using Agency

Department of General Services
Murphy Court of Appeals Building

Contractor Name, City State

Towson Mechanical, Inc.
Parkville, MD

Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA
Improvements

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor and materials to remove the concrete slab found during the excavation for the stair tower footings.

Complete Below - Contract Modifications Onl

Modification Date:

April 3, 2018;
Item 4-E-011

Item & Category Method | # Bids
DGS

Item 2-M-MOD

Modification No. and $
Value of Mod. 8

$75,801.00

% Increase this Mod to
Original Contract

1.52% 7.80%

Original Contract Amount Fund Source

$1,156,565.00 Using Agency Funds

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$5,374,004.74

BPW Award Approval
Date and Agenda Item
06/22/2016; Item 2-M

Using Agency

Department of Public Safety & Correctional Services

Metropolitan Transition Center

Contractor Name, City State

Homerite of Baltimore, LLC
Windsor Mill, MD

Contract Identifier & Project Title
K-493-160-003 - Window Replacement

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit for the remaining funds that were not expended as part of Change Order No. 3. Window modifications.

Complete Below - Contract Modifications Onl

Modification Date:

April 3,2018;
Item 14-M-007

Item & Category Method | # Bids

DGS
Item 3-M-MOD

N/A N/A

Modification No. and $
Value of Mod. 5

<$41,629.36>

% Decrease this Mod to
Original Contract

<-3.60%> 6.94%

Original Contract Amount Fund Source

$48,430.00 DGS Operating Funds

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$1,236,844.64

BPW Award Approval
Date and Agenda Item
03/07/2018; Appendix Al

Using Agency

Department of General Services
People’s Resources Center

Contractor Name, City State

Green Street Environmental
Baltimore, MD

Contract Identifier & Project Title
B-300-181-103 - Industrial Hygienist

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. for the wall cavity air sampling collection at 100 Community Place.

Complete Below - Contract Modifications Onl

Modification Date:

April 3, 2018;
Item 14-M-008

Modification No. and
Value of Mod. 3

$35,354.00

% Increase this Mod to
Original Contract

73.00% 238.10%

Cumulative % Increase All
Mods to Original Contract

New Contract Amount

$163,741.50

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;

I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: April
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $115,308.91 MCCBL 2012 Item 005 03/07/2017; Appendix 2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. t/a PBI Restoration Repair.

People’s Resource Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor and materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by
the Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7 Original Contract Mods to Original Contract

April 3,2018;

Item 14-M-010 $93,452.12 80.70% 387.14% $564,148.92

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-AE-MOD $394,227.00 109/MCCBL 2015 11/12/2014; Ttem 5-GM

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-065-130-001 - Point Lookout Lighthouse
Department of Natural Resources Quinn Evans Architects Restoration

Point Lookout Lighthouse Restoration Washington, DC

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for additional archaeological investigative services as requested by MHT and required to complete this project.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

April 10, 2018;

Item 15-E-002 $49,924.00 12% 45% $599,702.60

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-563-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7 Original Contract Mods to Original Contract

April 10, 2018;

Item 15-M-005 $154,471.00 266.07% 1,509.50% $934,658.57

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item
Item 7-C-MOD $2,494,700.00 Using Agency Funds 05/24/2017; Item-1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides labor and materials to install a Perimeter Intrusion Detection System (PIDS) on entire length of new perimeter security
fence and gates, including sally port, and a 30 day time extension.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 9 Original Contract Mods to Original Contract

April 10, 2018;

Item 15-M-001 $164,424.00 6.59% 8.22% $2,707,908.95

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 8-M 1 7 $167,925.60 Using Agency Funds 04/10/2018; Item 15-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B8400408 - Unarmed Uniformed Guard

Department of Human Services Chesapeake Strategies Group, Inc. Services

Wicomico Department of Social Services Oxford, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides unarmed guard services at the Department of Human Services at the Wicomico Department of Social Services in Salisbury for
three years.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD N/A N/A $4,183,398.00 MCCBL 2016 Item 106 02/06/2013; Item 1-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Design, New Catonsville
Department of General Services Bushey Feight Morin W/Ricci Green Assoc. | District Court

New Catonsville District Court (JV) Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides the extension of the monitoring of soil at the site through the installation of the redesigned spread footing foundations for
the parking garage.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 22 Original Contract Mods to Original Contract

April 17,2018;

Item 15-E-003 $36,676.00 0.87% 21.79% $5,349,242.28

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD $4,183,398.00 MCCBL 2016 Item 106 02/06/2013; Item 1-AE

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Design, New Catonsville
Department of General Services Bushey Feight Morin W/Ricci Green Assoc. | District Court

New Catonsville District Court (JV) Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides additional authority to the Design Team to make changes in the design documents relating to changing the exterior
concrete tile width from 1-7/8” in thickness to 3-5/8” in thickness.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 23 Original Contract Mods to Original Contract

April 17,2018;

Item 16-E-003 $30,017.94 0.06% 22.23% $5,379,260.22

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 11-C-MOD | N/A N/A $85,570,000.00 Baltimore City Funds 10/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-129 - Construction Management at

Maryland Department of Education Gilbane Building Co. Risk Services Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor and materials, etc. necessary to revise power, data and access points in rooms 206, 207, 208 and 209, and
densification for the third floor phasing which adds cat-6 runs and data drops.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 37 Original Contract Mods to Original Contract

April 17, 2018;

Item 16-E-006 $102,938.00 0.12% 3.94% $88,942,380.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD $6,948,370.00 Using Agency Funds 08/05/2015; Item 4-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
VC-002-130-002 - Expansion of Burial Capacity
Department of Veterans Affairs Urban N. Zink Contractor Inc.
Crownsville Veterans Cemetery Chase, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This is a credit change order for work that was not required.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 18 Original Contract Mods to Original Contract

April 17, 2018;
Item 16-E-009 <$35,000.00> <0.50%> 2.37% $7,113,116.76

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 4 State of Maryland Month: April

Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services




Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS MCCBL 2015 Item 012 Date and Agenda Item

Item 13-C-MOD | N/A N/A $1,040,227.00 POS 2016 Item 008 12/02/2015; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-020-130-001 - Construction of Natural

Department of Natural Resources DSM Properties, LLC. Playgrounds

Central Maryland State Parks Randallstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit of unused funds related to unit prices and a credit for not installing a playground at Gunpowder State Park.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10 Original Contract Mods to Original Contract

April 24, 2018;

Item 17-E-001 <$40,562.60> <3.90%> 8.44% $1,128,038.29

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 14-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, material, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8 Original Contract Mods to Original Contract

April 24,2018

Item 17-M-003 $166,222.91 286.31% 1,796.21% $1,100,881.48

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary for duct cleaning, pipe insulation, and to insulate diffusers and valves.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 9 Original Contract Mods to Original Contract

April 24,2018

17-M-004 $168,056.45 289.47% 2,085.68% $1,268,937.93

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services




Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 16-M-MOD | N/A N/A $47,250.00 DGS Operating Funds 01/09/2018; Item 02-SP-04

Using Agency Contractor Name, City State Contract Identifier & Project Title
BB-695-180-003 - Repair Deteriorating Concrete

Department of General Services Bering Services LLC in Parking Garage

201 W. Preston Street Olney, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides labor and materials, etc. for additional repairs to the underside of the parking decks on Levels B and C, 135 Square feet
of Type 1 shallow repairs and 840 Square feet of Type 2 deep repairs.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1 Original Contract Mods to Original Contract

April 24, 2018
Item 17-M-007 $40,005.00 84.6% 84.6% $87,255.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




